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Commissioners in attendance were Dianne McKenna (Chair), Bob Balgenorth, Allen 
Lawrence, and Kirk Lindsey. 
 
Chair Dianne McKenna opened with introductions and a summary of ground rules for the 
workshop discussion.  She noted that the Commission is committed to adopting a 2002 
STIP that conforms to the Fund Estimate on April 4, 2002, and that the purpose of the 
workshop was to develop criteria by which that can be accomplished.  The respreading of 
projects across fiscal years will be based on projects now proposed.  It will not 
incorporate new projects.  SB 45’s “use it or lose it” provisions will remain in effect.  
Projects programmed for delivery in FY 01-02 will not be reprogrammed. 
 
David Brewer of CTC Staff gave an overview of programming issues, principally the 
discrepancy between the fiscal year spread of the adopted Fund Estimate and the 
collective fiscal year spread of the RTIPs and the ITIP.  While 90% of new capacity is in 
the last 3 years of the new STIP, over 60% of the proposals were in the first two years.  
Over 50% is in the last year, FY 2006-07.  David distributed two handouts: 
 
• 2002 STIP Proposal vs. Capacity, by Fiscal Year, Component, and Project Type (a 

spreadsheet), with STIP Projects, Proposals and Capacity, by Fiscal Year (a bar 
graph). 

• Summary of Remaining 2000 STIP Projects (9-page spreadsheet). 
 
The ITIP and most RTIPs did not identify delays in 2000 STIP projects, and that when 
such delays are identified, the spread of available capacity for 2002 STIP projects will 
change, opening up a little more capacity in earlier years.  About 88% of the remaining 
2000 STIP projects are Caltrans projects. 
 
The Commission is asking both Caltrans and regions to (1) identify remaining projects 
with delivery delays (without regard to funding), and (2) make recommendations for 
priority in further respreading projects.  Caltrans and regions should clearly distinguish 
between the two, since they will be treated differently.  The Commission intends to 
identify the delays first, before any further respreading.  The Commission will then 
respread projects as necessary to conform to the Fund Estimate, taking regional 
recommendations into account as best it can.  The Commission will respread projects in 
any case, with or without the benefit of recommendations. 
 
Chair McKenna identified several general principles for the respreading: 
• Planning, programming, and monitoring (PPM) is to be programmed in the year(s) 

proposed, if possible. 
• RSTP/CMAQ/TEA matches are to be programmed in the year(s) proposed, if 

possible. 
• Transportation demand management (TDM) is to be programmed in the year(s) 

proposed, if possible. 



• Cost increases for projects already programmed for construction in the 2000 STIP are 
to be programmed in the 2002 STIP for the year(s) required. 

 
Projects from the 2000 STIP generally will not be respread.  They are guaranteed to hold 
their place in the STIP.  However, the Commission will consider regional proposals to 
trade out old project for new ones.  That is, a region may propose to have the 
Commission treat one of its remaining 2000 STIP projects as if it were a new RTIP 
proposal, in return for having a new RTIP project be given the preference of a 2000 STIP 
project.  That would assure a new project being in FY 02-03 or FY 03-04, but it could 
mean that the project traded out would go to FY 06-07.  Once a 2000 STIP project is 
traded out in this way, it will have no preference over 2002 RTIP proposals in the 
respreading.  The amount traded out cannot exceed the amount traded in. 
 
There was discussion of several post-STIP options for making project changes.  The 
Commission anticipates that many regions will want to propose further changes in 
projects after the initial respreading and the April adoption.  The Commission plans to 
include such changes in a comprehensive STIP amendment to be noticed in June and 
adopted in July. 
 
Other options to be considered after the STIP adoption include:  making allocations 
where delivery is in advance of programming, as a review of cash capacity allows; 
approval of AB 3090 arrangements, whereby a project is advanced with local funds, with 
reimbursement through the STIP in a later year; and the use of GARVEE or other 
bonding authority. 
 
The timetable for the remaining process: 
 
• On or before February 25, 2002:  Caltrans and regions to notify CTC of projects that 

will not meet currently programmed delivery schedules. 
• On or before February 25, 2002:  Caltrans and regions to give CTC their 

recommendations, if any, for the respreading of projects in the 2002 STIP cycle, 
including any proposed trades of 2000 STIP projects for 2002 STIP proposals. 

• March 13, 2002:  CTC Staff Recommendations for the 2002 STIP due to be 
published. 

• April 4, 2002:  2002 STIP adoption by CTC. 
• June 13, 2002:  STIP amendment notice for substitutions, corrections, and technical 

changes to 2002 STIP. 
• July 18, 2002:  Adoption of STIP amendment for substitutions, corrections, and 

technical changes. 
 
 
   


